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March 22, 1993 93-RF-3500

Richard J. Schassburger

Acting Director

Environmental Restoration Division
DOE, RFO

IMPLEMENTATION OF THE PHASE | RFI/RI WORK PLAN FOR OPERABLE UNIT NO. 15, INSIDE
BUILDING CLOSURES - MBA-035-93

The purpose of this letter is to inform DOE/RFO of EG&G's approach to implementation of the Phase |
RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan for Operable Unit No. 15

(OU 15). A Staged RFI/RI approach is presented within the OU 15 Work Plan. The Stages are
defined as follows: Stage | which includes sampling within the individual hazardous substance site
(IHSS) and IHSS perimeter inside buildings; Stage Il which includes sampling along potential
contaminant migration pathways inside the buildings; and Stage Iil which includes sampling outside of
the buildings.

EG&G is planning to perform Stage | and Stage Il sampling concurrently in order to avoid having to
access buildings twice and to reduce costs associated with Work Plan implementation. The cost
savings associated with performing Stage | and Stage Il sampling concurrently includes costs
associated with accessing buildings (e.g., screening equipment into buildings), purchase of
additional equipment (i.e., to replace equipment that will probably have to remain in Radiologically
Controlled Areas sampled during Stage I), additional sample container shipping, management of
separate Stage H implementation, etc. In aduition, performing Stage | and Stage 1l sampling
concurrently will reduce the time necessary to complete fieldwork and laboratory analyses WhICh will
help ensure that future OU 15 IAG Milestones will be met.

The Phase | RFI/RI Work Pian for OU 15 also includes Verification sampling (i.e., repeating of Stage |
and Il up to two more times). Verffication sampling was included within the OU 15 Work Plan because
it was recognized that the steam rinsate sampling to be performed during Stage | and Stage | may
reduce or remove potential contaminant concentrations from the IHSSs. In effect, after performance
of Stage | and Stage Il sampling has been completed, the IHSSs may meet RCRA Clean Closure
Performance Standards (RCCPS) which have been specified as the Applicable or Relevant and
Appropriate Requirements (ARARs) for the OU 15 RFI/RI. EG&G is not planning to conduct
Verification sampling within the same fieldwork mobilization (i.e., the same building access period) as
Stage | and Stage Il sampling in order to determine if RCCPS have been met. We do not expect to
detect significant concentrations of RCRA-reguiated constituents as a result of Stage | and Stage |l
sampling, and therefore, probably no further OU 15 RFi/R! characterization work wili be necessary.
EG&G believes that this is a reasonable assumption based on the foilowing:

1) Only one (1) release has been documented at an OU 15 IHSS (i.e., IHSS 204); therefore,
the ARARs (i.e, RCCPS) have probably not been exceeded within the IHSSs in the past or
are currently exceeded,
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2) RCRA-regulated volatiles, if released within the IHSSs, would have volatilized within a

3)

4)

5)

relatively short period of time after release and the IHSS would then probably meet RCCPS
for these constituents;

If contamination was present within the IHSSs in the past, routine building cleaning
practices have probably resulted in the IHSSs currently meeting RCCPS;

Since the inside building HHRA will be performed based on a worker exposure scenario
and the allowable worker exposure is relatively high compared with other exposure
scenarios, evaluation of the results of HHRA will most likely indicate that no further action is
necessary inside buildings even if RCRA constituents are detected within OU 15 IHSSs;
and

If worker exposure within the buildings is currently unacceptable, the presence of
contaminants (e.g., radiation) would already be documented through routine building
practices (i.e., Health and Safety monitoring, etc.).

if you have questions regarding this correspondence or comments with regard to EG&G's approach
for implementation of the Phase | RFI/RI for OU 15, please contact D. L. Schubbe of Remediation
Project Management at extension 8709.

-

M. B. Arndt

Director

ERM/Remediation Project Management =
EG&G Rocky Flats, Inc.
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